
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:02 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 563 Date: 30-May-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 995

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 7:30 AM. Crews had to work on the South main span suspenders at
cable band # 50 .

Tony, Barry , & Jacob had to work on the E line . Casey , Augie , & Jonathon had to work on the
catwalk .

Crews had to work on the preparations for the suspender ropes installtion on the E line & on the
catwalk . They had to prepare their tools , equipments , mobilize the suspender spool & winches to the site
, set the chain falls on the pulling frame , cut the wire mech on the catwalk , run the rope from the catwalk
to the ground . connect the power lines , set the counter weight on the secondary winch , hook the
suspender to the cable on the winch winch They were done at 10:00 AM.

Crews had to set the uphill suspender on cable band # 50 . They started to lift the suspender rope at
10:30 AM. Crews had to use chain falls on the top to release the suspender from the roller battery & set it
on the cable band . The suspender sockets was set on the ground at 12:50 PM. Crews were done at 1:00
PM.

After that , crews had to mobilize the downhill suspender spool for cable band # 50 . Following the
same procedures as the uphill suspender . Crews started to lift the suspender at 2:40 PM. They were done
at 4:00 PM.

Then , crews had to mobilize the top frame to cable band # 52 , prepare for tomorrow's work , & they
had to mobilize the winch , power lines & accessories , & bring the spools to the site on the E line . They
were done at 4:55 PM. Crews had to wrap up their tools & equipments. They left at 5:10 PM.

Theodore & Jeffery had to work with the crews through out the day . They had to mobilize the frames ,
suspender spools , accessories , counter weight , & all the required supplies to the site . Theodore had to
operate the Gradall forklift , & Jeffery had to operate the Hyster forklift .

In the morning , I had to work with Victor on the South main span measuring the cable bands gaps ,
centerlines offsets , grooves offsets , & rotations . We started on cable band # 98 at 8:00 AM. We were
done on cable band # 110 at 10:00 AM.

After that , we had to attend the staff meeting in the field . We started at 10:30 AM. We were done
at 11:30 AM.

Then , I had to print out some of the daily reports for CCO # 247 & meet with ABF engineer Scott Y &
Matt in W - 2 office at 2:45 PM. We had to work on CCO # 247 differences & payments . We were done
at 3:15 PM.

In addition tot hat , I had to work with Damon on the suspenders erections at cable band # 94 . Work
on my daily report . I was done at 5:30 PM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 563 Date: 30-May-2012 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, HYSTER 8000 lb

2.00

002306

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

2.00

000437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 2.00 0.00 0.00 2.00

JNM JEFFREY SCOTTOperator 2.00 0.00 0.00 2.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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